STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 7H02013  Pagelef2
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 321 SUPPLEMENT#: 1 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $75,986,147.22
COST: $1,800,000_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES ] NO
: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
ovi $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Add. Funds IERBYS Building Work CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- T : : Th . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time.Aidj; This Ghange: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds to perform architectural, structural, electrical, mechanical, and plumbing for rehabilitation
construction at Interurban Electric Railway Bridge Yard Shop (IERBYS).

The Department is in the process of constructing a new maintenance facility for the San Francisco-Oakland Bay Bridge East
Spans. This new facility, which will be constructed over several phases, was planned to include a storage warehouse and
maintenance training facility. Construction of the warehouse will begin this year, but timing of the completion of the facility will
not coincide with the completion of the major East Span construction projects including the SAS Project. Additionally,
planning for the new warehouse did not anticipate the level of storage of materials, parts and engineering documentation that
will actually be required for the new East Span. To address the immediate concern of the large amount of materials being
primarily furnished by the SAS Project and needing proper storage the IERBYS building, an existing state-owned maintenance
facility constructed in 1938, has been identified as a solution.

The IERBY’s building will be used to store the unique equipment, materials, and engineering documents furnished from the
East Span Project needed for use in maintaining the Structure. This equipment, materials, and engineering documents
include but are not limited to such items as: additional cable bands, cable clamps, cable band bolts, cable band bolt
tensioning equipment, cable S-wire wrapping equipment, replacement suspender ropes, tower replacement struts, deck joint
replacement materials, design and construction documents, etc. Most of these items are specific to the SAS Structure and
will be needed for proper maintenance over time and/or restoration of bridge service after a major earthquake event.
Additionally, as the SAS Structure is placed into service and transferred into the maintenance inventory, this facility will also
provide a venue to transfer construction knowledge and train maintenance personnel in how to maintain the new Structure.

The Toll Bridge Program Oversight Committee (TBPOC) Project Management Team (PMT) approved the use of the IERBY’s
building and provided approval for $1.4 million on February 6, 2013 for SAS Contract Change Orders to perform the early
work to relocate a portion of the maintenance personnel currently occupying the IERBY’s building (CCO 296), to perform an
initial geotechnical foundation investigation to determine the condition of the existing wood piling foundation (CCO 295), and to
perform soft demolition to remove all the interior non-structural partitions (CCO 297). TBPOC approved an additional $1.6
million for IERBYS building improvements and $3.2 million for IERBYS sitework improvements.

CCO 321 S0 “IERBYS Building Work” constructed structural steel, metal stud framing, electrical, mechanical, plumbing,
concrete demolition, concrete ramp and infill, painting, glazing, and roofing rehabilitation work on the IERBYS building. This
supplemental change order will include the remaining interior rehabilitation work on the IERBYS including roof repairs, glass
protection, fire protection improvements, mechanical/electrical/plumbing improvements, fire/life safety upgrades, Americans
with Disabilities Act (ADA) accessibility upgrades, new bathrooms, lighting and heating improvements, and other
miscellaneous architectural improvements.

The Department estimates an additional cost of $1,800,000.00 extra work at force account for this change, which can be
financed from the contingency fund. A detailed cost analysis is on file. The cumulative total of CCO 321 S0 and S1 is
$2,400,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Tony Anziano
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(Program Manager), and Wenyi Long (Bridge Design).
CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  7/8/13 THis-REQLIEST TOTALTQ DATE
: : ITEMS $0.00 $0.00
Bridge Engineer: Date
FORCE ACCOUNT $1,800,000.00 $2,400,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Hale TOTAL $1,800,000.00 $2,400,000.00
- FEDERAL PARTICIPATION
Environmental: Date
PP— e —— Date 71101 [] PARTICIPATING [] PARTICIPATING IN PART NONE
r (Specity):
i BTy ate 71MOM3 | ] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): i
er (speciy) TB Program Manager, Tony Anzian Date 7/10/13 |'copeon SEGREGATION  (if more than one Funding Source or P.1P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
/7//% -7w /o1
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